
City of

Willoughby Hills

CITY ENGINEER'S REPORT

To: Mayor, Council, & Online
From: Pietro DiFranco & Kevin Trepal

Name
7986.00 X $0 02/01/15 2019-22 Agreement: 20 hours/month

A OPWC Grant - Rockefeller X 05/30/19 Pre-application submitted to Lake County Engineer

(South of Chardon) 09/26/19 Notice of Preliminary Award received from Lake County

10/10/19 Council Resolution (tentative)

10/11/19 OPWC Application Due at Lake County Engineer

04/14/20 OPWC Agreement delayed pending state funding bill

09/10/20 Ord. 2020-47 authorizing agreement adopted

B NOACA TIP - Chardon Rd X $2.34M E 10/17/19 NOACA award letter

SFY 2022 (80/20) 11/14/19 Council Ord. 2019-71 authorizing grant agreement

01/30/20 LPA Scope Form submitted to ODOT

03/10/20 LPA Scope Meeting at ODOT

7986.36
27291 Chardon-PNC ATM A1 X N/A Applicant 11/26/19 Application Received
36100 Chardon-Dominion A2 X N/A Applicant 01/16/20 Application Received
2496 Dodd-House A3 X N/A Applicant 01/16/20 Application Received
2283 Rivers Edge-House A4 X N/A Applicant 01/16/20 Application Received
29176 Chardon-Dominion A5 X N/A Applicant 01/22/20 Application Received
2401 Trailard-Dominion A6 X N/A Applicant 01/24/20 Application Received
2217 River-Dykstra House A7 X N/A Applicant 01/31/20 Application Received
2217 River-Dominion A8 X N/A Applicant 02/07/20 Application Received
2867 Hayes-Parkview House A9 X N/A Applicant 02/12/20 Application Received
37200 Chardon-House B1 X N/A Applicant 02/21/20 Application Received
34000 Chardon-Loreto Plat B2 X N/A Applicant 02/25/20 Application Received
2329 Rivers Edge-House B3 X N/A Applicant 02/24/20 Application Received
2496 Dodd-Protected Area B4 X N/A Applicant 03/06/20 Application Received
28885 Chardon-House B5 X N/A Applicant 06/04/20 Application Received
2283 Rivers Edge-Dominion B6 X N/A Applicant 06/10/20 Application Received
27700 Chardon-The Vault B7 X N/A Applicant 06/18/20 Application Received
27401 Chardon-Lot Split B8 X N/A Applicant 06/29/20 Application Received
2823 Stark-House B9 X N/A Applicant 07/01/20 Application Received
Rock-White-CenturyLink C1 X N/A Applicant 08/10/20 Application Received
28885 Chardon-Dominion C2 X N/A Applicant 08/24/20 Application Received
2496 Dodd-Dominion C3 X N/A Applicant 09/04/20 Application Received
2329 Rivers Edge-Dominion C4 X N/A Applicant 09/18/20 Application Received
28915 Chardon-Cle Vet Rehab C5 X N/A Applicant 10/07/20 Application Received

7986.30 X $13,142 A Jul-Sept 2017 (14 weeks)
B X $10,057 A Oct-Dec 2017 (13 weeks
C X $29,717 A Jan-Jun 2018 (26 weeks)
D X $35,669 A Jul-Dec 2018 (26 weeks)
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Retainer Services

Zoning Administration

Plan Reviews-2020
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E X $32,372 A Jan-Jun 2019 (26 weeks)
F X $30,034 A Jul-Dec 2019 (26 weeks)
G X $37,420 A Jan-Jun 2020 (26 weeks)
H X $41,500 E Jul-Dec 2020 (26 weeks)

2019 Sewer Rehab 7986.39 X $180,000 E $18,000 E 04/03/19 Engineering proposal provided to city
04/11/19 Ord. 2019-28 adopted authorizing legislation
05/09/19 Motion authorizing bidding
05/16/19 Public Bid Advertisement
06/06/19 Bid Opening
07/24/19 Preconstruction Meeting w/United Survey
09/03/19 Start of Field Work - Tentative
09/16/19 Cleaning Complete (10,740 ft)
11/05/19 Progress meeting w/United Survey to review inspections
03/17/20 Lining complete; Grouting starting week of 3/23
04/10/20 Grouting complete; Construction Complete

$175,058 A $17,629 A 06/15/20 Project close-out

7986.40 X $664,700 E $53,200 E 05/06/19 Grant Award Letter Receivd from OPWC
05/10/19 Engineering proposal provided to city
07/15/19 Executed OPWC agreement returned to OPWC

$567,649 B 07/16/19 Bid Opening - Apparent Low -Karvo Companies
08/15/19 Construction contracts being executed
08/22/19 Precon Meeting w/Karvo
10/09/19 Start of Construction - Asphalyt Milling
10/11/19 Base Repair Areas Marked by City
10/17/19 Road Shifting Near Wall to Begin - Tentative
10/21/19 Base Repairs to start - Tentative
11/05/19 Asphalt intermediate course started
11/18/19 Asphalt surface course complete
11/20/19 Berm complete
12/02/19 Centerline painted
05/01/20 Rejuvenation & repairs to bridge joint & centerline done
07/15/20 Final Invoice received from Contractor

$393,207 A $33,991 A 08/06/20 Final Pay/Close-Out Docs suent to OPWC

2020 Street Rehab 7986.41 X $558,200 E $45,958 E 02/13/20 Council 1st Reading - Engineering
03/12/20 Council 3rd Reading - Engineering Authorized

$537,659 E 04/07/20 Public Bid Ad #1
$535,785 B 04/30/20 Bid Opening; Lowest Bidder - Specialized Construction

07/07/20 Tentative start of construction
07/31/20 Asphalt recycling complete
08/11/20 Rejuvenation of 2017-18 streets complete

Dodd Rd Resurfacing-2019
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08/17/20 Proof Roll
09/04/20 Asphalt surface course complete
10/16/20 Punch list items to be complete (joint sealing & pavt mkgs)

2020 Sewer Rehab 7986.42 X $180,000 E $18,000 E 02/27/20 Council 1st Reading - Engineering
$179,880 E 04/28/20 Public Bid Ad #1

05/21/20 Bid Opening - Low Bid - United Survey inc.
06/11/20 Awarded to United Survey Inc.
08/14/20 Sewer Assessment & Recommendation Report received
08/21/20 Meeting w/United Survey to review recommendations
10/14/20 Start of sewer lining

7986.44 X $378,700 E $32,903 E 03/17/20 Engineering proposal provided to city
04/15/20 Notice of state funding delay received
04/23/20 Ord 2020-24-Engineering adopted contingent upon state funds
08/05/20 Public Bid Ad#1
08/26/20 Bid Opening

$287,777 B 09/10/20 Ord. 2020-51 authorizing agreement w/Chagrin Valley Paving
09/30/20 Milling perfromed
10/07/20 Chip seal & intermediate asphalt course applied
10/15/20 Final asphalt course applied

7986.45 X $298,820 E $29,912 E 06/17/20 Engineering proposal provided to Mayor
08/25/20 Public Bid Ad #1
09/17/20 Bid Opening
10/08/20 Contract award to DRS approved by council

Corporate 90 Force Main

Rockefeller Rd Rehab-2020
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